¢ ¢

¢ © © ¢ ¢ ¢ ¢

FY2022-24 Plan Development Timeline

2020 2021
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Collect court contacts I 10/16

Distribute starting planto & 1023
business contacts

Submit business updates I

Give updates to IT planners & 1/22

Submit all IT plan inputs E—

AOC review updated plans — /17

COT approve updated plans @ 6/18 Mtg

Compile statewide plan E— G/18

COT review and approve
draft statewide plan Ty

DRAFT — Subject to Slight Change!



